Activity Activity Early | Finish | Orig | Rem | % ovio evis | Fya | FY15 | FY16 | FY17. | FY18 | FY19 |
ID Description Start Dur | Dur | Comp (T[T T I T TIOTTTTTEATC T T LT E LTI
A20000000A |PROJECT START 03DEC12* 0 0 0 Q
A200000021 |Management & Integration 03DEC12 |30SEP13 207 207 0 v
A200000031 M&l 03DEC12 |19JUL19 1,656*| 1,656* 0
A200000022 |Management & Integration 010CT13 |30SEP14 250 250 0
A200000023 |Management & Integration 010CT14 |30SEP15 250 250 0
A200000024 |Management & Integration 010CT15 |30SEP16 251 251 0
A200000025 |Management & Integration 030CT16 |29SEP17 249 249 0 v
A200000026 |Management & Integration 020CT17 |28SEP18 249| 249 0 AN
A200000027 |Management & Integration 010CT18 |19JUL19 200 200 0 NN
A200000050 |GWOU PROPOSED PLAN 03DEC12 |09JAN14 275 275 0
A200000060 |PREPARATION OF (DO) PROPOSED PLAN 03DEC12 |26FEB13 58 58 0
A200000440 |Proposed Plan 03DEC12 |09JAN14 275 275 0
A200000070 |INTERNAL REVIEW 27FEB13 28MAR13 22 22 0
A200000080 |PREPARE DO PROPOSED PLAN 01APR13 |25APR13 19 19 0
A200000090 |ISSUE DO PP TO DOE/BJC 25APR13 0 0 0
A200000100 |DOE REVIEW DO PROPOSED PLAN 26APR13 |28MAY13 22 22 0
A200000130 |CONSOLIDATE COMMENTS/RESPONSE 29MAY13 |04JUN13 5 5 0
A200000140 |COMMENT RESOLUTION MEETING 05JUN13  |05JUN13 1 1 0
A200000150 |INCORPORATE COMMENTS 06JUN13  [12JUL13 25 25 0
A200000160 |ISSUE D1 PP TO DOE 12JUL13 0 0 0
A200000170 |ISSUE D1 PROPOSED PLAN 23JUL13 0 0 0
A200000180 |EPA/KDEP REVIEW D1 PROPOSED PLAN 24JUL13  |06SEP13 32 32 0
A200000200 |PREPARATION OF D2 PROPOSED PLAN 09SEP13 |040CT13 20 20 0
A200000220 |ISSUE D2 PP TO DOE 070CT13 0 0 0
A200000230 |ISSUE D2 PROPOSED PLAN TO EPA/KDEP 110CT13 0 0 0
A200000240 |EPA/KDEP REVIEW D2 PROPOSED PLAN 110CT13 |14NOV13 25 25 0
A200000270 |EPA/KDEP APPROVAL OF PROPOSED PLAN 15NOV13 0 0 0
A200000280 |PUBLIC REVIEW OF FINAL PROPOSED PLAN 18NOV13 |03JAN14 30 30 0
A200000300 |CLOSE OF PUBLIC COMMENT 03JAN14 0 0 0
A200000310 |CONSULT WITH EPA/KDEP 06JAN14  |09JAN14 4 4 0 :
|
|
|
1
A200000110 |RECORD OF DECISION 02MAY13 |02JUN14 271 271 0 ‘
A200000120 |PREPARATION OF (D0) ROD/LUCIP 02MAY13 |21AUG13 77 77 0
A200002300 |ROD 02MAY13 |02JUN14 271 271 0
Start Date 010CT02 — Early Bar SHEL - A2CT Sheet 1 of 5
Finish Date 19JUL19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
Data Date 010CT02
Run Date 24JUL07 06:5¢ | A= Critical Actvity PAD Groundwater Fenceline Action
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Activity Activity Early Finish Orig Rem %
D Description Start our | our | come Rt A e e R e R R R
A200000190 INTERNAL REVIEW 22AUG13 |19SEP13 20 20 0
A200000210 |INCORPORATE COMMENTS 20SEP13 180CT13 21 21 0
A200000250 |ISSUE DO ROD/LUCIP TO DOE/BJC 180CT13 0 0 0
A200000260 |DOE/BJC REVIEW D0 ROD/LUCIP 210CT13 |19NOV13 22 22 0 Y
A200000290 |PREPARATION OF D1 ROD/LUCIP 20NOV13 |16JAN14 37 37 0 .
A200000320 |ISSUE D1 ROD/LUCIP TO DOE 16JAN14 0 0 0 “'
A200000330 |ISSUE D1 ROD/LUCIP TO EPA/KDEP 03FEB14 0 0 0 *
A200000340 |EPA/KDEP REVIEW D1 ROD/LUCIP 04FEB14 04MAR14 21 21 0 "
A200000350 |PREPARE D2 ROD/LUCIP 05MAR14 |25MAR14 15 15 0 N
A200000360 |ISSUE D2 ROD/LUCIP TO DOE 25MAR14 0 0 0
A200000370 |ISSUE D2 ROD/LUCIP TO EPA/KDEP 02APR14 0 0 0
A200000380 |EPA/KDEP REVIEW D2 ROD/LUCIP 03APR14 |02MAY14 21 21 0 q‘
A200000390 |REPRODUCTION/PROOFING/DISTRIBUTE SIGNED ROD 03APR14 |01MAY14 20 20 0 "J :
A200000400 |DOE ROD SIGNATURE 05MAY14 |02JUN14 20 20 0 Y.\ 4 :
|
|
|
1
A200000720 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 02MAY13 |06MAY14 253*| 253 0 i
A200000730 |PREPARE RD WORK PLAN/SCHEDULE 02MAY13 |08AUG13 68 68 0 :
A200000740 INTERNAL REVIEW 09AUG13 |10SEP13 22 22 0 :
A200000750 |INCORPORATE COMMENTS 11SEP13 100CT13 22 22 0 :
A200000760 |ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 100CT13 0 0 0 :
A200000770 |DOE REVIEW RD WORK PLAN/SCHEDULE 110CT13 |06NOV13 19 19 0 :
A200000780 |CONSOLIDATE COMMENTS/RESPONSE 07NOV13 |12NOV13 4 4 0 I
A200000790 |COMMENT RESOLUTION MEETING 13NOV13 [13NOV13 1 1 0 :
A200000800 |INCORPORATE COMMENTS 06JAN14 15JAN14 8 8 0 :
A200000810 |RELEASE PREPARATION 16JAN14 21JAN14 3 3 0 :
A200000820 |CERTIFICATION MEETING 22JAN14 22JAN14 1 1 0 :
A200000830 |INCORPORATE COMMENTS 23JAN14 23JAN14 1 1 0 :
A200000840 |ISSUE RDWP (D1) TO DOE 23JAN14 0 0 0 :
A200000850 |DOCUMENT TRANSMITTAL 24JAN14 30JAN14 5 5 0 :
A200000860 |ISSUE RD WORK PLAN/SCHEDULE TO EPS/KY (D1) 30JAN14 0 0 0 :
A200000870 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 31JAN14 04MAR14 23 23 0 :
A200000880 |INCORPORATE COMMENTS 05MAR14 |18MAR14 10 10 0 :
A200000890 |RELEASE PREPARATION 19MAR14 |24MAR14 4 4 0 :
A200000900 |CERTIFICATION MEETING 25MAR14 |25MAR14 1 1 0 :
A200000910 |INCORPORATE COMMENTS 26MAR14 |27MAR14 2 2 0 :
A200000920 |ISSUE RDWP TO DOE (D2) 27MAR14 0 0 0 :
A200000930 |DOCUMENT TRANSMITTAL 28MAR14 |02APR14 4 4 0 :
A200000940 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 02APR14 0 0 0 :
A200000950 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 03APR14 |06MAY14 23 23 0 :
A200000960 |EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 06MAY14 0 0 0 u
1
1
1
13
A200000970 |DESIGN/BUILD PROCUREMENT 06JAN14 28MAY14 100 100 - 3}
A200000980 |REMEDIAL DESIGN REPORT 29MAY14 |01JUN15 252*| 252* . /
A200000990 |PREPARE (D0) REMEDIAL DESIGN 29MAY14 |020CT14 :
A200001000 |INTERNAL REVIEW 030CT14 |03NOV14 + Y

Sheet 2 0f 5



Activity Activity Early | Finish | Orig | Rem | % |rvio rvi3 | Fyia | Fyi5 | FY16 | FY17 | FYi8 | FY1e |
ID Description Start Dur | Dur | Comp [[]][] [TT] [[T| [T L O LT T I
A200001010  PREPARE DO REMEDIAL DESIGN 04NOV14 |04DEC14 21 21, o N
A200001020  |ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO) 04DEC14 0 o o ® |
A200001030 |DOE REVIEW DRAFT REMEDIAL DESIGN 0SDEC14 |0BJAN15 20 20 o y |
A200001040 | CONSOLIDATE COMMENTS/RESPONSE 07JANT5 | 13JAN15 5 5 0 ¥ |
A200001050 | COMMENT RESOLUTION MEETING 14JAN15  |14JAN15 1 11 o X |
A200001060 | INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 15JAN15 | 12FEB15 20 20 o ' &
A200001070 | RELEASE PREPARATION 13FEB15  |17FEB15 3 3 o ¥ |
A200001080 |CERTIFICATION MEETING 18FEB15  |18FEB15 1 11 o X |
A200001090 | INCORPORATE COMMENTS 19FEB15  |20FEB15 2 2l o X |
A200001100 | ISSUE RD (D1) TO DOE 20FEB15 0 o o Q|
A200001110 | DOCUMENT TRANSMITTAL 23FEB15 | 27FEB15 5 5 o X|
A200001120  |ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 27FEB15 0 o o 9!
A200001130 | EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 02MAR15 |26MAR15 19 19| o N
A200001140 | INCORPORATE EPA/KDEP COMMENTS 27MAR15 | 13APR15 1 11 o N
A200001150 | RELEASE PREPARATION 14APR15  |16APR15 3 3 o X
A200001160 | CERTIFICATION MEETING 17APR15  |17APR15 1 11 o b
A200001170  |INCORPORATE COMMENTS 20APR15 |21APR15 2 2l o ¥
A200001180  |ISSUE RD (D2) TO DOE 21APR15 0 o o 9
A200001190 | DOCUMENT TRANSMITTAL 22APR15 |28APR15 5 5 0 N
A200001200 | ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 28APR15 0 o o 9
A200001210 |EPA/KDEP REVIEW CFC DESIGN 20APR15 | 01JUN15 23| 23 o &
A200001220 | EPA/KDEP APPROVE CFC DESIGN 01JUN15 0 o o “
|
|
|
|
A200001230 | REMEDIAL ACTION WORK PLAN 20MAY14 |02JUN15 | 253" 253*| 0 :
A200001240 |PREPARE REMEDIAL ACTION WORK PLAN 20MAY14 |030CT14 gsl 8 o
A200001250 | INTERNAL REVIEW 060CT14 |03NOV14 21 21| o y
A200001260 | INCORPORATE COMMENTS 04NOV14 |04DEC14 21 21| o
A200001270  |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 04DEC14 0 o o 9
A200001280 |DOE REVIEW OF REMEDIAL ACTION WORK PLAN 0SDEC14 |07JAN15 21 21| o a
A200001290 | CONSOLIDATE COMMENTS/RESPONSE 08JANT5 | 14JAN15 5 5 0 X
A200001300 | COMMENT RESOLUTION MEETING 15JAN15  |15JAN15 1 11 o X
A200001310 | INCORPORATE COMMENTS 16JAN15  |13FEB15 20 20 o y
A200001320 | RELEASE PREPARATION 16FEB15  |16FEB15 1 11 o X
A200001330 | CERTFICATION MEETING 17FEB15  |17FEB15 1 11 o X
A200001590 | INCORPORATE COMMENTS 18FEB15  |19FEB15 2 2l o X
A200001350 | ISSUE RAWP (D1) TO DOE 19FEBI15 0 o o 9
A200001360 | DOCUMENT TRANSMITTAL 20FEB15 | 25FEB15 4 4 o0 N
A200001370 | ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 25FEB15 0 o o 9
A200001380 |EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 26FEB15  |27MAR15 22| 220 o y
A200001390 | INCORPORATE COMMENTS 30MAR15 | 14APR15 1 11 o N
A200001400 | RELEASE PREPARATION 15APR15  |17APR15 3 3 o ¥
A200001410 | CERTIFICATION MEETING 20APR15 |20APR15 1 11 o X
A200001420 | INCORPORATE COMMENTS 21APR15 |22APR15 2 2l o ¥
A200001430  |ISSUE RAWP (D2) TO DOE 22APR15 0 o o ¢
A200001440 | DOCUMENT TRANSMITTAL 23APR15 |29APR15 5 5 0 X
A200001450 | ISSUE REMEDIAL ACTION WORK PLAN TO EPAKY (D2) 20APR15 0 o o 9
A200001460 | EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 30APR15 | 02JUN15 23| 23 o Y 4
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D Description Start our | ur | comp (AT A R R e At AR Rt
A200001470 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 02JUN15 0 0 0
A200001730 REMEDIAL ACTION 03JUN15 22JUN18 765 765 0
A200001740 |REMEDIAL ACTION-MOBILIZATION 03JUN15 |27AUG15 60 60 0
A200001750 |REMEDIAL ACTION-START 03JUN15 0 0 0
A200002030 |READINESS REVIEW 03JUN15 16JUN15 10 10 0
A200001760 |REMEDIAL ACTION-CONSTRUCTION 28AUG15 |22JUN18 705 705 0
A200001780 |O&M PLAN 28AUG15 |24AUG16 248*| 248* 0
A200001790 PREPARE O&M PLAN 28AUG15 |020CT15 25 25 0
A200001800 INTERNAL REVIEW 050CT15 |300CT15 20 20 0
A200002310 |DEVELOP WASTE PACKAGES 120CT15 |06NOV15 20 20 0
A200002330 |WASTE DISPOSAL 140CT15 |09AUG18 705 705 0 ‘
A200001810 |INCORPORATE COMMENTS 02NOV15 |02DEC15 21 21 0 I
A200001820 |ISSUE O&M PLAN TO DOE (D0) 02DEC15 0 0 0 § :
A200001830 |DOE REVIEWS O&M PLAN 03DEC15 |04JAN16 20 20 0 " :
A200001840 |CONSOLIDATE COMMENTS/RESPONSE 05JAN16 11JAN16 5 5 0 l :
A200001850 |COMMENT RESOLUTIONS MEETING 12JAN16 12JAN16 1 1 0 ! :
A200001860 |INCORPORATE COMMENTS 13JAN16 12FEB16 22 22 0 " :
A200001870 |RELEASE PREPARATION 15FEB16 17FEB16 3 3 0 ! :
A200001880 |CERTIFICATION MEETING 18FEB16 18FEB16 1 1 0 ! :
A200001890 |INCORPORATE COMMENTS 19FEB16 |22FEB16 2 2 0 N :
A200001900 |ISSUE O&M PLAN (D1) TO DOE 22FEB16 0 0 0 § :
A200001910 |DOCUMENT TRANSMITTAL 23FEB16 |29FEB16 5 5 0 N :
A200001920 |ISSUE O&M PLAN TO EPA/KY (D1) 29FEB16 0 0 0 # :
A200001930 |EPA/KY REVIEW O&M PLAN 01MAR16 |23MAY16 59 59 0 " :
A200001940 |INCORPORATE COMMENTS 24MAY16 |12JUL16 33 33 0 " :
A200001950 |RELEASE PREPARATION 13JUL16 15JUL16 3 3 0 ! :
A200001960 |CERTIFICATION MEETING 18JUL16 18JUL16 1 1 0 ! :
A200001970 |INCORPORATE COMMENTS 19JUL16 20JUL16 2 2 0 M :
A200001980 |ISSUE O&M PLAN (D2) TO DOE 20JUL16 0 0 0 * :
A200001990 |DOCUMENT TRANSMITTAL 21JUL16 26JUL16 4 4 0 ‘ :
A200002000 |ISSUE O&M PLAN TO EPA/KY (D2) 26JUL16 0 0 0 ! :
A200002010 |EPA/KY REVIEW O&M PLAN 27JUL16 24AUG16 21 21 0 & :
A200002020 |EPA/KY APPROVAL OF O&M PLAN 24AUG16 0 0 0 ‘ :
A200001770 |REMEDIAL ACTION-FINISH 22JUN18 0 0 0 ‘: :
| |
| |
| |
i !
A200002040 |REMEDIAL ACTION COMPLETION REPORT 25JUN18 19JUL19 267*| 267 0 H
A200002050 |PREPARE REMEDIAL ACTION COMPLETION REPORT 25JUN18 |22AUG18 41 41 0 " :
A200002060 INTERNAL REVIEW 23AUG18 |20SEP18 20 20 0 " :
A200002070 PREPARE D0 RACR 21SEP18 190CT18 21 21 0 N :
A200002080 |ISSUE DRAFT RACR TO DOE (D0) 190CT18 0 0 0 § :
A200002090 |DOE REVIEW DRAFT RACR 220CT18 |20NOV18 22 22 0 " :
A200002100 |CONSOLIDATE COMMENTS/RESPONSE 21NOV18 |27NOV18 5 5 0 l [
A200002110 |COMMENT RESOLUTION MEETING 28NOV18 |28NOV18 1 1 0 x' :
A200002120 | DOCUMENT REVISION 03DEC18  |02JAN19 20 20 0 N vy
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Activity
ID
A200002130
A200002140
A200002150
A200002160
A200002170
A200002180
A200002190
A200002200
A200002210
A200002220
A200002230
A200002240
A200002250
A200002260
A200002270
A200002280
A200002290

Activity
Description

RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RACR (D1) TO DOE
TRANSMITTAL OF DOCUMENT
ISS DRAFT RACR TO EPS/KDEP (D1)
EPA/KDEP REVIEW DRAFT RACR
INCORPORATE EPA/KDEP COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RACR (D2) TO DOE
DOCUMENT TRANSMITTAL
ISSUE FNL RACR TO EPA/KDEP (D2)
EPA/ KDEP REVIEW FINAL RACR
EPA/KDEP APPROVE FINAL RACR
PROJECT COMPLETE

Early
Start
03JAN19
09JAN19
10JAN19

11JAN19
16JAN19
16APR19
31MAY19
06JUN19
07JUN19
10JUN19

14JUN19

Finish

08JAN19
09JAN19
10JAN19
10JAN19
15JAN19
15JAN19
15APR19
30MAY19
05JUN19
06JUN19
07JUN19
07JUN19
13JUN19
13JUN19
19JUL19

19JUL19

19JUL19

Orig
Dur

Rem
Dur

O W O = = BN

63
31

o h O = = B

24

o
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